



# Air Quality Conformity Determination Master Schedule

Air Quality Planning & Conformity Determinations	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Dec-17	Jan-18	Feb-18
--	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------

EPA Designation: 2015 Standards

2015 Standards - Conformity Determinations Due

El Paso MPO	Begin Update to MTP 2045, UTP and 10 Year Plan <b>Jan 17'</b>	10 Year Plan Developed, STIP Quarterly Revision, Develop 2018 UTP <b>Feb - Mar 17'</b>											Present Complete 2045 MTP to TPB <b>Jan 18' Feb 18'</b>
-------------	--	---	--	--	--	--	--	--	--	--	--	--	--

Alamo Area MPO	Begin Update: MTP 2045, UTP and 10 Year Plan <b>Jan 17'</b>	10 Year Plan Developed, STIP Quarterly Revision, Develop 2018 UTP <b>Feb - Mar 17'</b>													
----------------	--	---	--	--	--	--	--	--	--	--	--	--	--	--	--

North Central Texas Council of Governments	Adequacy of New Budgets /Effective Date of New Budgets <b>Nov 16'</b>	New TDM & MTP Development <b>Jan 17'</b>	10 Year Plan Developed, STIP Quarterly Revision, Develop 2018 UTP <b>Feb - Mar 17'</b>												
--	--	---	---	--	--	--	--	--	--	--	--	--	--	--	--

Houston-Galveston Area Council	10 Year Plan Developed, STIP Quarterly Revision, Develop 2018 UTP <b>Jan 17'</b>	Initiate Conformity - 10 Year Plan Amendment <b>Mar / April 17'</b>										Submit 10 Year Plan Amendment and Conformity Documents to Consultative Partners <b>Sept 17'</b>	Receive Conformity Determination: 10 Yr. Plan Amend. <b>Dec 17'</b>
--------------------------------	---	--	--	--	--	--	--	--	--	--	--	--	--

Houston-Galveston Area Council	Initiate 2045 RTP Development <b>Jan 17'</b>	Goals, Performance, Measures and Targets - <b>Jan - Jun 17'</b>							2045 Interim Framework Decisions / 10 year Plan Project Evaluation <b>Sept 17'</b>							
--------------------------------	---	---	--	--	--	--	--	--	---	--	--	--	--	--	--	--

Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19
--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------

MTP and Conformity Documents: Consultative Partners **Mar 18'**

Receive Conformity Determination: MTP 2045 **June 18'**

Complete 2045 MTP **Feb 18'**

Present 2045 MTP to TPB - Information **April 18'**

Present 2045 MTP to TPB - Approval **May 18'**

Submit 2045 MTP and Conformity Documents: Consultative Partners **June 18'**

Receive Conformity Determination MTP 2045 **Sept 18'**

Complete 2045 MTP RTC Action Local Conformity Determination **Jun 18'**

Submit 2045 MTP & Conformity Documents: Initiate Consultative Partners **Jul 18'**

Receive Conformity Determination: MTP 2045 **Nov 18'**

Initiate 2045 RTP Conformity **Sept 18'**

TPC Approval 2045 RTP & 10 year plan **Jan 19'**

Submit 2045 RTP & Conformity Docs: Initiate Consultative Process **Mar 19'**

Receive Conformity Determination: RTP 2045 **Dec 19'**