

Air Quality and Conformity Schedule

Texas Technical Working Group

June 06, 2019

Austin, Texas

Master Schedule Need

Track Major Milestones

Aligning AQ & Conformity Schedules

Meet Expectations

Resource Planning and Allocations



Master Schedule Elements

State Implementation Plan (SIP) Revisions

SIP Emission Inventories

NAAQS Review

NAAQS Implementation


MTP, TIP and Conformity

MOVES

Others ?




Agencies Involved



Draft Master Schedule

AIR QUALITY AND CONFORMITY SCHEDULE							
Agency	Main Task	2018	2019	2020	2021	2022	2023
NCTCOG	2018 Conformity	●●●●●● ●●●●●●				●	
TCEQ	Reclassification and Attainment Demonstration State Implementation Plan Revisions		●				
	Reclassification and Reasonable Further Progress State Implementation Plan Revisions		●				
	State Implementation Plan Revisions			●			
EPA	2008 Ozone National Ambient Air Quality Standards		●●		●		
	Final Action on Ozone National Ambient Air Quality Standards Review			●			
	Final Action on PM National Ambient Air Quality Standards Review			●			
AAMPO	2019 Conformity		●●●●				●

Master Schedule Vision



Review of Master Schedule and Provide your Feedback

Responsible Agencies to Latest Schedule and Updates

Maintenance and Updates will be made by TTI

Going Forward

- Set up a Workgroup -
Volunteers Needed
- Information Flow- Identify the
Leads from Different Agencies
- Finalize Features and
Elements of the Master
Schedule
- Implementation in FY20



Contact Information

Madhusudhan Venugopal, P.E.

Associate Research Scientist
Transportation Modeling Program
Texas A&M Transportation Institute
Email: M-Venugopal@tti.tamu.edu
Office: (972) 994-2213

Reza Farzaneh, Phd. P.E.

Associate Research Engineer
Program Manager, Air Quality
Texas A&M Transportation Institute
Email: R-Farzaneh@tti.tamu.edu
Office: (512) 407-1118

Questions and Comments

